Update Regarding UC San Diego Wave Status

UC San Diego continues on the path towards administrative excellence & efficiency!

Due to the extension of the Wave 1 schedule, there have been discussions regarding the reinstatement of UC San Diego into Wave 1. After careful consideration of resources, the scope of the project and a variety of other items, UC San Diego will remain a Wave 2 campus.

The go-live date for Wave 2 campuses is 01 April 2014. While that may seem like a long time in the future, there is currently, and will continue to be, a great deal of work on campus to complete in preparation for the go-live.

Currently the core implementation team is busy with the finalization of business processes, review of functional designs for the PeopleSoft configuration and preparing an implementation plan that is specific to the campus. Stay tuned for more details….

If you have any questions, please send them to: ucsanpathproject@ucsd.edu.

Thank you!

E-mail us at ucsanpathproject@ucsd.edu with any questions or suggestions.