Plan for the renewal of our enterprise systems

- Produce a roadmap and a high-level timeline for addressing each legacy enterprise system module cost-effectively
  - 20%
- Inventory existing enterprise software completed and share with governance
  - 65%
- Document the risk to or impact on downstream business processes and applications in replacing key enterprise system modules
  - 40%
- Develop a plan to integrate UC Path solutions appropriately
  - 10%
- Implement an identity and access management solution in accordance with the renewal strategy and plan
  - 30%
- IDM architecture roadmap document
- AITAG is engaged